
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 050        
  Date: 2014-10-28  

  Day:  Tuesday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: partly sunny Noon: partly sunny 3:00 pm:  partly sunny 

 Temperature:   7:30 am:   35° Noon: 57° 3:00 pm:  65°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

1 

0 

1 

0 

0 

0 

0 

3 

3 

0 

3 

4 

4 

0 

4 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    3 0 9 12 

 
 

DAILY REPORT 

Activities Today: 

1) Masons: infilling the areas on the east elevation where abandoned conduit remained from the exterior light fixtures; 

pressure washing the west elevation; bricking in the masonry above the roof line on the main building where the chimney 

was located; continuing installation of step flashing at roof line; cutting out mortar joints on the north elevation of the 

meeting hall. 

2) Carpenters: continuing to frame the attic for the catwalk and HVAC platform. 

3) Demo: removing LVL from second floor, south wing; removing debris from basement; removing boiler; drilling out holes 

in base plates.   

4) Formwork is being installed at footing locations. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing masons working on brick infills 

on the east elevation. 

 

Photo showing the bricked in areas.  These 

locations have not been cleaned or washed 

down. 

 

Photo showing the chimney area being bricked 

in along with new step flashing. 

 

Photo showing mason cutting out joints on the 

north elevation of the meeting hall. 



 

Photo showing the framework in the attic under 

way. 

 

Photo showing new framing installed in the 

attic. 

 

Photo showing footing formwork in place.  This 

is at the corner of the north wall of the meeting 

hall and the west wall of the north wing. 

 

Photo showing footing formwork in place along 

the north wall of the meeting hall. 

 


